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Mr. Martin Hestmark BB 28851

U.S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-R1
999 18th Street, Suite 500, 8WM-C

Denver, Colorado 80202-2405

heS
[

Mr. Gary Baughman

Hazardous Waste Faciliues Unit Leader

Colorado Department of Health

4300 Cherry Creek Drive South -
Denver, Colorado 80222-1530

Gentlemen:

The U.S. Department of Energy (DOE) understands that efforts continue on the Consent
Agreement that would complete the terms of Point 5 of the April 14, 1994, Informal
Resolution of the Operable Unit No. 8 (OU 8) Dispute. Those efforts were targeted for
resolution of Point 5 by April 29, 1994. DOE recognized that resolution of Point Sby
April 29, 1994 would not be possible. Therefore, DOE requested on April 29, 1994 a wwo
week extension to May 12, 1994 to allow additional time to resolve outstanding issues.
DOE was, at that time, in jeopardy for OU 9. Nowwithstanding the parties efforts,
however, complete resolution of the OU 8 dispute and execution of the Consent
Agreement by May 12, 1994 was not attained and DOE becomes in jeopardy for other
operable units. We continue to believe that the process of dispute resolution is
proceeding effectively. The DOE proposes, therefore, another two week extension of the
targeted date to May 26, 1994, which allows additional time for the process to continue to
resolve outstanding issues for the Industrial Area QUs.

Consensus on the Rocky Flats Consent Agreement by May 12, 1994 inherently resolves
outstanding issues on the Industrial Area OUs. As a protective measure, however, DOE
seeks to reserve its rights under the IAG in the event that the dispute resolution for OU 8
is unsuccessful or the parties' efforts do not culminate to a Rocky Flats Consent
Agreement. Pursuant to Part 32 of the IAG, therefore, DOE seeks to preserve the right 1o
dispute current or future denials of requests for Table 6 milestone date extensions for all
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Industrial Area OUs. Additionatly, pursuant to Part 42 of the IAG, DOE seeks 10 reserve
the right to dispute any current or future requests for modification to work for all”
industrial area OUs. ' ‘

Sincerely,

ﬁis%‘;oberson

Acting Assistant Manager for
Environmental Restoraton

cc w/o Enclosure:

M. Silverman, OOM, RFFO

L. Smith, OOM, RFFO -
A. Rampertaap, EM-453, HQ

M. McBride, ER, RFFO

R. Schassburger, ER, RFFO

S. Slaten, ER, RFFO

S. Stiger, EG&G

W. Busby, EG&G



